
ID WBS Task Name Contact Resource
Initials

Duration

47 2.7.3 Resolve how to add production paths in future: D0 Approval GG ASB 1 day

97 3.1.4.6 Operations Policies doc: Approve - CD, D0 AL ASB,RDK 5 days

475 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK 3 days

395 6.4.5 Perform data migration to SAM storage AL D0 77 days

355 4.3.3.6 CAB web monitoring changes requested by MD,JS - data collection RDK FEF 14 days

356 4.3.3.5 CAB web monitoring changes requested by MD,JS - data presentation RDK FEF 7 days

252 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 5 days

45 2.7.6 D0repro tools/Generalization changes: MC Production test GG JS 3 days

60 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days

359 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD 20 days

360 4.3.4.2 JIM production release consistent with d0runjob v7-7-3 and higher MD MD 20 days

44 2.7.11 D0repro tools/Generalization changes: Production test GG MD 3 days

366 4.3.4.9 Forward user's job scheduler requirements to sites: pre-production testing GG MD 4 days

365 4.3.4.8 Forward user's job scheduler requirements to sites: D0Runjob changes GG PL 5 days

470 8.4.2 Execution Phase (Level of Effort >= 15%) RDK RDK 87 days

396 6.6 Write recommendations for productization of D0 Apps RDK RDK 7 days

426 7.12.6 D0 SamGrid Requests Evaluation: Revision (v1.0) RDK RDK 2 days

472 8.5.6 Project Objectives Close-out Document RDK RDK 5 days

473 8.5.1 Project Close-out Meeting RDK RDK 1 day

474 8.5.2 Project Close-out Report RDK RDK 5 days

476 8.5.4 Archive project artifacts RDK RDK 2 days
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Fri 3/21/08 Fri 3/21/08
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ASB,RDK

Perform data migration to SAM storage
FEF CAB web monitoring changes requested by MD,JS - data collect

FEF CAB web monitoring chang
FEF Admins fix disk on test queu

MD Allow access by MD to dir/files on CAB own
MD JIM production release consistent with d0ru

Execution Phase (Level of E
RDK Write recommendations for producti

RDK D0 SamGrid Requests Evaluation: 
RDK
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Page 2



ASB Resolve how to add production paths in future: D0 Approval

Operations Policies doc: Approve - CD, D0
ASB,RDK Project Close-out Report Approval: ABS, CD

ction

ges requested by MD,JS - data presentation

ue node (old samgrid)
JS D0repro tools/Generalization changes: MC Production test

JS Start Prod at Stage 2: Production-level re-test

ned by dzeropro (suggested: get root access)

unjob v7-7-3 and higher
MD D0repro tools/Generalization changes: Production test

MD Forward user's job scheduler requirements to sites: pre-production testing
PL Forward user's job scheduler requirements to sites: D0Runjob changes

 Effort >= 15%)

tization of D0 Apps

 Revision (v1.0)

Project Objectives Close-out Document
RDK Project Close-out Meeting

RDK Project Close-out Report
RDK Archive project artifacts

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
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